## Approved For Release 2001/11/08: CIA-RDF32/09800R000100130029-3

MEMORANDUM FOR:

25X1A6A

SUBJECT

Future Construction

25X1A6A

REFERENCE

Memorandum-for-

25X1A6A

14 December 1966

Dated

Memo dtd 14 <u>Dec.</u> 66 from Subject:

to DD/S, Development Plan-

25X1A6A

Feasibility Study

25X1A 25X1A6A

25X1A

25X1A6A

The memorandum referred to submitted the Development 1. Plan for information and review. This plan recommended phased construction of a variety of facilities over a five-year period.

- 2. I would like to recommend very strongly, that in your planning and budgeting for the design and construction of these facilities, you schedule and fund the design in the Fiscal Year prior to that in which you plan to fund the construction. Doing so has several significant advantages. Specifically:
  - There is time for thorough design, including adaquate time for review of the preliminary and final design. This will insure that the project as designed provides all features required by the users.
  - b. The more precise cost estimate prepared concurrently with the design will permit more accurate budgeting action. It will also permit corrective action if the cost exceeds any limitations imposed.
  - Designs completed relatively early in the design Fiscal Year say by 1 March would permit unprogrammed advertising and award of the construction contract, should funds unexpectedly become available toward the end of the Design. Fiscal Year.

GROUP 1 Excluded trops eutomatic downgrading and Approved For Release 2001 A Add TCIA

## Approved For Release 2001/11/08 : CIA-RDP86-00800R009100130029-3

SUBJECT: Future Construction

25X1A6A

- d. Projects can be advertised and the construction contracts awarded at the earliest practical date in the Fiscal Year in which the construction is programmed and funded. This insures obligation of the funds prior to the end of the Fiscal Year, and at the same time provides for completion of construction at the earliest possible date.
- 3. In view of the above, I certainly feel it is advantageous to both the user and the Agency to budget for design of the facilities in the Fiscal Year prior to that in which the actual construction is budgetted.
- 5. If the Real Estate and Construction Division/OL can be of any assistance at this time in planning the proposed construction program phase let us know.

Next 1 Page(s) In Document Exempt